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Ms. Alexandra K. Smith, Program Manager
Nuclear Waste Program
Washington State Department of Ecology
3 100 Port of Benton Boulevard
Richland, Washington 99354

Dear Ms. Smith:

REQUEST FOR EXTENSION TO SCHEDULE FOR IMPLEMENTATION OF ACTIONS
REGARDING CONTAINER #Z7610-21 0

This letter responds to the Washington State Department of Ecology's (Ecology) October 20,
2016, letter (16-NWP-175) regarding Container #Z7610-2 10. The U.S. Department of Energy
Richland Operations Office (RL) and CH2M HILL Plateau Remediation Company (CHPRC)
plan to ship Container #Z76 10-2 10 to Perma-Fix Northwest (PFNW) for repackaging. Due to
the activities required to support shipment of the container to PFNW, RL and CHPRC are
requesting an extension of the 30-day document submittal deadline to February 22, 2017.

The following activities are planned/completed:

* Plan and perform Nondestructive Assay (NDA): This container requires completion of a
NDA prior to shipment in order to confirm that the container complies with PFNW's license
limits, based on PFNW inventory. This work has been accelerated from Fiscal Year 2018
into Fiscal Year 2017 and the field measurements have been completed;

" obtain NDA results and update records;
" brief Ecology on the Acceptable Knowledge for Container #Z7610-2 10;

*plan and load Container #Z76 10-21 0 into transport conveyance;
" prepare shipping documentation;
" plan and ship Container #Z76 10-2 10 to PFNW; and

*transmit documentation of the waste package shipment to Ecology.

Shipment of the waste package to PFNW must be coordinated with other PFNW inventory to
ensure compliance with PFNW's license limits. In addition, during winter months, substantial
delays in shipping may occur due to weather conditions and temperature constraints on
shipments. If NDA results preclude shipment of Container #Z76 10-21 0 to PFNW, RL and
CHPRC will initiate discussions with your staff regarding the path for-ward.

In addition, the CHPRC container management program is undergoing redesign in an effort to
respond to Ecology concerns associated with the management of containers within the Solid
Waste Operations Complex. RL is working with John Price of your staff, to develop a policy
solution to resolve the degraded container issues.
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If you have any questions, please contact me or your staff may contact Ray Corey, Assistant
Manager for the River and Plateau, on (509) 373-9971.

Sincerely,

DougS ~OP
AMRP :OAF Manager

cc: D. B. Bartus, EPA
G. Bohnee, NPT
J. L. Boller, EPA
J. W. Cammann, MSA
K. A. Conaway, Ecology
L. J. Cusack, CHPRC
D. A. Faulk, EPA
S. Hudson, HAB
M. N. Jaraysi, CHPRC
R. Jim, YN
S. K. Johansen, CHPRC
P. J. Martcll, WDOH
J. W. Mathey, Ecology
A. S. Mortensen, CHPRC
J. B. Price, Ecology
D. Rowland, YN
K. Schanilec, EPA
C. J. Simiele, CHPRC
R. Skeen, CTUIR
E. R. Skinnarland, Ecology
J. F. Williams, CHPRC

Administrative Record, TSD: S-2-1 0 (Hardcopy)
Ecology NWP Library (Hardcopy)
Environmental Portal
HF Operating Record (J. K. Perry, MSA A3-01)


